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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX

IN THE MATTER OF:

Western Pacific Railroad
Oroville, Butte County, California
EPA ID No. CAD 980894679
Site #R4

RESPONDENT:

Union Pacific Railroad Company

Proceeding Under Sections 104, 106,
and 122 of the Comprehensive
Environmental Response,
Compensation, and Liability Act
of 1980, 42 U.S.C. §§ 9604, 9606,
and 9622, as amended by the
Superfund Amendments and
Reauthorization Act of 1986.

U.S. EPA Region IX
CERCLA Docket No. 94-06

AMENDMENT TO ADMINISTRATIVE CONSENT ORDER FOR
REMEDIAL INVESTIGATION AND FEASIBILITY STUDY

1. Pursuant to Section XX (Effective Date and Subsequent Modification), paragraph B, of the
above-referenced order, the order is hereby amended by replacing the existing Attachment A
Schedule of Deliverables (Proposed) with that attached here (Revised - 12/23/94).

2. This amendment is effective when signed by EPA.

Date:
Glenn Thomas
Manager, Environmental Site Remediation
Union Pacific Railroad Company

Date:
Daniel D.
Chief, Enforcement Programs Section
U.S. EPA Region IX



ATTACHMENT A
SCHEDULE OF DELIVERABLES (REVISED -12/23/94)

REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS)
ADMINISTRATIVE ORDER ON CONSENT

WESTERN PACIFIC RAILROAD SITE
OROVILLE, CALIFORNIA

Task No.

1

2

3

4

5

Deliverable

Draft Existing Data Report (EDR)
Final EDR (this deliverable has been replaced with the
Final Conceptual Site Model (CSM))
Sampling and Analysis Plan (SAP)

Quality Assurance Project Plan

Health and Safely Plan

Draft RI/FS Work Plan

Final RI/FS Work Plan

Baseline Risk Assessment Report

ARARs Identification Letter Report

Scoping Meeting

Monthly Telephone/Status Reports

Stipulated
Penalty
Class

II
III

I

I

I

II

III

III

II

N/A

I

Due Date

60 days after effective date of RI/FS order.
30 days after receipt of the EPA's written comments
to the Draft CSM.
60 days after receipt of the EPA's written approval
of the Final CSM.
60 days after receipt of the EPA's written approval
of the Final CSM.
60 days after receipt of the EPA's written approval
of the Final CSM.
90 days after receipt of the EPA's written approval
of the Final CSM.
45 days after receipt of the EPA's written comments
to the Draft RI/FS Work Plan.
120 days after receipt of all validated RI analytical
data (Task 6).
120 days after receipt of all validated RI analytical
data (Task 6).
2 weeks after submittal of the Draft RI/FS Work
Plan.
At the end of each calendar month following receipt
of the EPA's written approval of the RI/FS Work
Plan.



ATTACHMENT A
SCHEDULE OF DELIVERABLES (REVISED 12/23/94)

REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS)
ADMINISTRATIVE ORDER ON CONSENT

WESTERN PACIFIC RAILROAD SITE
OROVILLE, CALIFORNIA

(Continued)

Task No.

7 '

8

Deliverable

Data Summary Technical Memorandum (TM)

Draft Remedial Investigation (RI) Report

Final RI Report

Remedial Alternative Identification and Screening Letter
Report
Pilot and/or Treatability Study Test Plans

Pilot and/or Treatability Study Letter Reports
Draft Feasibility Study (FS) Report

Final FS Report

Stipulated
Penalty
Class

I

II

III

I

I

I
II

III

Due Date

30 days after receipt of all validated RI analytical
data.
90 days after receipt of all validated RI analytical
data.
45 days after receipt of the EPA's written comments
to the Draft RI Report.
45 days after receipt of all validated RI data.

30 days after deemed appropriate by UPRR and the
EPA (follows screening report).
60 days after completion of the study
60 days after receipt of the EPA's written approval
of the Baseline Risk Assessment Report and the
ARARs Identification Letter Report.
45 days after receipt of the EPA's written comments
to the Draft FS Report.


